

## **Gerrard – Allison Construction Update**

**WEEK ENDING: March 8, 2010**

**CONTRACTOR:** Eagle Valley Inc

**PROJECT COMPLETION: 37%** (Based on invoicing presented to date)

**NOTICE TO PROCEED:** December 4, 2009

**SUBSTANTIAL COMPLETION:** September 17, 2010

**FINAL COMPLETION:** October 10, 2010

**INSPECTION TEAM:** American Structurepoint

---

Here's one for you... ever hear of a construction project that is AHEAD of schedule? This one is... as of this posting, the Gerrard-Allison project is about 2 ½ weeks ahead of the planned schedule. The underground detention tank is complete, as is the installation of the best management practice (BMP) treatment facility. The continued focus is on installation of the storm grates, inlets, and PIPE throughout the North Project Area, and continued potholing and utility line placement review in the South Project Area!

### **Key milestones and accomplishments:**

- Eagle Valley has completed utility exploration by potholing in the North and South Project areas
- Eagle Valley has completed the storm water treatment system and tied the pipe into the existing sewer.
- Completed storm sewer construction on 20<sup>th</sup> Street, Allison Avenue, Winton Avenue, Fisher Avenue, Auburn Street and Gerrard Avenue
- Awaiting completion of AT&T relocation to allow construction of storm sewer at 20<sup>th</sup> and 21<sup>st</sup> and Lynhurst.
- Eagle Valley has completed water main abandonment on 16<sup>th</sup> between Cord and Main Street
- Completed tie-in to existing system at 16<sup>th</sup> and Main.
- Storm sewer piping installed along 16<sup>th</sup> Street to Cord Street

### **Projected Work Forecast for week ending March 14, 2010**

- Complete storm sewer construction in North Project Area
- Continue storm sewer along 16<sup>th</sup> Street

*\*\*\*Construction often causes traffic and access problems—and this project is no different. We have made every effort to keep residents up to date and informed on when we will be in their area. If you have questions, concerns or want more information, please call 246-4100.*