



1501 Lamb Rd ● Woodstock, IL 60098 ● 815-337-1700

## Bypass Pumping Plan and Traffic Management

### Summary of Work

Merryman Excavation has subcontracted MacAllister Machinery to complete the task of bypass pumping for the Speedway Sewer Relocation project. Merryman has worked with Mike Six from MacAllister on setting up the bypass pumping plan to minimize the impact on Main Street for traffic flow and parking spaces.

In the attached drawings I have laid out the bypass pumps, discharge lines, and vehicle ramps that will be used to deploy the bypass pumping process. I have also inserted arrows on the drawing to show the traffic patterns. The discharge pipe is drawn with black lines, bypass pumps in yellow, and ramps in red. The dark grey areas are the parking spaces that will be unusable for 9 days, the duration of the bypass pumping.

Thank You,  
*James Scharpf*  
James Scharpf  
Merryman Excavation, Inc

# Bypass Pumping Plan with Traffic Management



